
Norphlet Management and Financial Plan Prepared by Bob James 1/09/08 

The following is a working agenda for discussion of the plan to complete the plant and 
provide interim operating and financial controls, and provide the necessary financing. 

1 Capital Equipment Plan: Obtain a detailed equipment list, installed cost, and 
timeline for completion of the plant and production of saleable product. This plan 
is to be created by John and Jeff Garrison, Vic Forte, Ronnie Jackson and David 
Henry, signed off by them and reviewed and approved by an "outside expert on 
the production of 134a" The independent expert will review the entire plant 
design for effective and efficient operation and production of 134a and HCl 

2. Operating expense reduction plan: Obtain a detailed list of expected monthly 
operating expenses through June 30, 2008. This list is be created by John 
Garrison and David Henry and signed by them. The Plan will be reviewed and 
approved by the key investor-ffloup and will require immediate reductioiym-
detail, of 25% Through preliminary conversations the operating expenses for the 
next 6 months are expected to be $1.8 million, or $300,000/month. Thus a 25% 
reduction would save $75,000/month. 

3 Vendor management plan: David Henry will be asked to provide an aged report 
of all accounts payable eind his plan for payments on these accounts through June 
30, 2008. A second list will be made of all debt service required during this same 
penod These lists will be reviewed by the key investor group in light of new 
financing available, changes made, and approved by John Garrison and David 
Henry and the key investor group. 

4. All cash disbursements will require an additional signature, that of Scott Carter. 
All cash disbursements will be made in accordance with the three above plans .No 
purchases will be made on behalf of Norphlet, except those in accordance with 
these approved plans 

5. The estimated, projected cash needs v^dll be about $3 million. It is anticipated that 
the State of Arkansas debt will be renegotiated JH, Long Brothers, and Nelson 
Abell will provide all or part of the requirement. This group will take 
responsibility for procuring any amount not funded directly. Any interim "bridge 
loan" necessary to fund operations while these Plans are being finalized will 
become a part of that parties' participation in the final financial plan. This 
investor group will seek approval of this plan by the Norphlet Board of Duectors 
on Jan. 17. The financial package will have a set of general Terms and 
Conditions, and the individual investors will make their own specific demands, all 
of which must be approved by the Board of Directors The objective of this plan 
is to fund the start-up of the plant and to avoid involuntary bankruptcy. 
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